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CONSOLIDATED GRANT PROCESS
ACTUAL TIMELINE
2005-2007 Cycle

Staff began update of application
JARC 2002 Amendmentsin TEAM

Grant applications available from WSDOT
Training at State Conference — Successful Grant Writing

JARC 2003 Amendmentsin TEAM

Grant applications for projects due to WSDOT
Evaluation teams formed
Staff began contract boilerplate update process

Initial meeting of evaluators
FTA Certifications and Assurances due
5309 TEAM Application 2004

Final meeting of evaluators — recommendations to WSDOT
Staff begins update of Guide and Reference Manual
Staff began update of Labor information for Federal grants

Announcement of grant awards

Development of project scope and final budgets
Funds distribution to projects

TEAM applications — 5310, 5311, 5309, JARC

Approval of contract boilerplates from AG
Mandatory Grant Management Training (westside)
Preparation and distribution of grant contracts

FTA approval of Program of Projects

Mandatory Grant Management Training (eastside)
Projects began






